Frontendapp - Angular upgrade and backstage migration

LSC-84944 | Generated Oct 11, 2026

Overview

Status
Done

Project
Cortellis Regulatory Intelligence (CRI)

Current Sprint
Sprint - 26.4 - Sprint 1

First Sprint Start
Aug 19, 2026

Spillover
3

Appraisal
No

Work started
Aug 19, 2026

Sprint window through
Oct 13, 2026

Description

Angular Upgrade

- Angular 9 -> 18
- Backstage migration

Deployment requires approval from the platform team.

Component	Version
cortellis-frontend	2a19386-115
cortellis-results-app	c3628ff-66

```
const platform = "Backstage";
```

Refer to the deployment guide (https://example.com/deployment).

Sprint history

Sprint - 26.3 - Sprint 5

Aug 19 - Sep 1, 2026

Planned: 3 days

Migration completed.

Sprint - 26.3 - Sprint 6

Aug 19 - Sep 1, 2026

Planned: 3 days

Spill reason: The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment.

Sprint - 26.3 - Sprint 7

Aug 19 - Sep 1, 2026

Planned: 3 days

Spill reason: The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment.

Sprint history (continued)

Sprint - 26.3 - Sprint 8

Aug 19 - Sep 1, 2026

Planned: 3 days

Spill reason: The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment. The local setup required help from the platform team. Changes were reviewed and verified before deployment.

Spill history

Spill #1: Sprint 5 -> Sprint 6

Reason: Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team.

Spill #2: Sprint 5 -> Sprint 6

Reason: Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team. Dependency on platform configuration was resolved after coordination with the DevOps team.

Work history

JWT inserted at email chips at edit alert

Date: Sep 22, 2026

Office Work | WFO (Office)

Comment: Changes have been validated in the test environment.

Relationships

Depends on: LPE-65

Create MCP ElastiCache and Security Group

Status: Done

Resolved: Sep 15, 2026

Release history

cortellis-frontend

Deployment: Backstage

Version: 2a19386-115

Branch: master

Notes: Migration verified.

Demo

Demoed

Demoed date: Oct 2, 2026

Record information

Created: Aug 19, 2026

Last updated: Oct 11, 2026